COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2020

ESTI MATE SUMVARY 14: 36: 46
CONTI D; C21849 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21849- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.5 DAYS TIVE ALLOW 71 WORK DAYS
SH 79 FY20 RESURFACING MP 19 - MP 24 PERCENT TIME:  72.54 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. STAO79A- 015
SH 79 FY20 RESURFACING MP 19 - MP24
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD ADANS
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 07/ 11/ 2020 DATE TI ME STARTED 01/20/2020
10100 DALLAS STREET DATE LET 11/ 07/ 2019 DATE WORK BEGAN  01/20/2020
DATE AWARDED 11/ 20/ 2019 DATE TI ME SToPPED 07/15/2020
DATE CONTRACT EXECUTED 12/03/2019 DATE ACCEPTED 07/ 15/ 2020
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/20/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,560, 154. 64 PARTI Cl PATI NG $  2,365,660.17 $ 179, 779. 66
AWARD PRQIECT AMT: $ 2,480, 869. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 40% TOTAL EARNI NGS 2,365, 660. 17 179, 779. 66
FUNDS AVAI LABLE: $ 194, 494. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 365, 660. 17 179, 779. 66
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,213.04 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,328, 447.13 179, 779. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,328, 447.13 179, 779. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179, 779. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21849-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STA079A- 015 ESTI MATE NO 0004 14: 36: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00035  Renoval of Pipe 1, 019. 000 1, 019. 000
LF 0. 000 0. 00
40. 00000 1, 019. 000 40, 760. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 92, 477. 000 92, 477.000
SY 0. 000 0. 00
2.00000 92, 477. 000 184, 954. 00
0015 202-01130 Renoval of Guardrail Type 3 450. 000 0. 000
LF 450. 000 6, 075. 00
13. 50000 450. 000 6, 075. 00
0020 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
35. 50000 0. 000 0.00
0025 203-01500 Bl ading 29. 000 2.000
HOUR 27.000 4,995. 00
185. 00000 29. 000 5, 365. 00
0030 203-01597 Pot hol i ng 30. 250 30. 250
HOUR 0. 000 0. 00
200. 00000 30. 250 6, 050. 00
0035 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
4. 30000 200. 000 860. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21849-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STAO79A- 015 ESTI MATE NO. 0004 14: 36: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0075 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0080 212-00006 Seeding (Native) 0. 600 0. 000
ACRE 0. 600 690. 00
1, 150. 00000 0. 600 690. 00
0085 212-00032 Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
Sy 0. 000 0. 00
3. 25000 0. 000 0. 00
0095 304-06007  Aggregate Base Course (Cl ass 6) 201. 660 201. 660
cY 0. 000 0. 00
195. 00000 201. 660 39,323.70
0100 304-06008  Aggregate Base Course (O ass 6) (Special) 724.930 0. 000
cY 724.820 50, 737. 40
70. 00000 724.820 50, 737. 40
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 478. 850 478. 850
TON 0. 000 0. 00
305. 00000 478. 850 146, 049. 25
0110 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 15, 119. 690 15, 119. 690
TON 0. 000 0.00

84. 75000 15, 119. 690 1, 281, 393. 73



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21849-BID ESTI MATE RUN 08/ 25/ 2020
PRQIECT STAO079A- 015 ESTI MATE NO 0004 14: 36: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0.00
104. 00000 64. 000 6, 656. 00
0120 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 563. 500 563. 500
LF 0. 000 0. 00
125. 00000 563. 500 70, 437. 50
0125 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0135 603-05024 24 Inch Reinforced Concrete End Section 4.000 0. 000
EACH 4.000 5, 800. 00
1, 450. 00000 4.000 5, 800. 00
0140 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) MSS 200. 000 0. 000
LF 200. 000 8, 200. 00
41. 00000 200. 000 8, 200. 00
0150 606-01370 Transition Type 3G MGS 4.000 0. 000
EACH 4.000 11, 600. 00
2,900. 00000 4.000 11, 600. 00
0155 606-02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 4.000 12, 800. 00
3, 200. 00000 4.000 12, 800. 00
0160 612-00001 Del i neator (Type 1) 104. 000 0. 000
EACH 0. 000 0. 00
33. 50000 0. 000 0. 00
0161 612-00101 Delin (Drv Conc Inst) (Ty I) 94. 000 0. 000
EACH 94. 000 12, 633. 60
134. 40000 94. 000 12, 633. 60



CONTI D

ROADWAY

CAT NO0200

0165 612-00003

0166

612- 00102

0170

625- 00000

0175

626- 00000

0180

626-01114

0185

627-00008

0190

627-00013

0195

629- 01031

0200

630- 00000

0201

630- 00001

0205 630-00007

C21849

21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

Del i neator (Type I11)

Delin (Drv Conc Inst) (Ty I1)

Construction Surveying

Mbbi |i zati on

Public Infornmation Managenent (Tier

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Pai nt

(High Buil d)

Survey Mnunent (Type 3A)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

44. 000

37.50000

18. 000

140. 00000

1. 000

12, 600. 00000

1. 000
LS
115, 500. 00000

1. 000
DAY
4, 450. 00000
429. 300
GAL
126. 00000
988. 800
GAL
61. 00000
9. 000
EACH
650. 00000
1, 998. 000
HOUR
29. 65000
200. 000
HOUR
65. 00000
64. 000
DAY

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 250
0. 750
1. 000

0. 000
420. 000
420. 000

494. 400
0. 000
494. 400

0. 000
8. 000
8. 000

1, 624. 500
373. 500
1, 998. 000

0. 000
200. 000
200. 000

63. 000
1. 000
64. 000
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ESTI MATE RUN 08/ 25/ 2020

2,520

3,337

52,920

5, 200

11,074

13, 000

200.

.00

00

.00

.00

50

00

.00

00

28

00

14: 36: 46

AMOUNT

2,520

12, 600

115, 500

4, 450

52, 920

30, 158

5,200

59, 240

13, 000

12, 800

.00

00

00

00

00

00

40

00

70

00

00



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21849-BI D ESTI MATE RUN 08/ 25/ 2020
PRQJECT: STAO79A- 015 ESTI MATE NO. 0004 14: 36: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-00012 Traffic Control Managenent 52.000 42.000
DAY 10. 000 7,650. 00
765. 00000 52. 000 39, 780. 00
0215 630-80341  Construction Traffic Sign (Panel Size A) 40. 000 36. 000
EACH 4.000 180. 00
45. 00000 40. 000 1, 800. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 78. 000 70. 200
EACH 7.800 507. 00
65. 00000 78.000 5,070. 00
0225 630-80343 Construction Traffic Sign (Panel Size Q) 5. 000 4.500
EACH 0. 500 32.50
65. 00000 5. 000 325. 00
0230 630-80350 Vertical Panel 32. 000 28. 800
EACH 3. 200 112. 00
35. 00000 32.000 1, 120. 00
0235 630- 80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 930. 00
3, 100. 00000 3. 000 9, 300. 00
0240 630-80380 Traffic Cone 100. 000 90. 000
EACH 10. 000 65. 00
6. 50000 100. 000 650. 00
0245 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
FA -35,029. 100 -35,029. 10
1. 00000 -35,029. 100 -35,029. 10
0255 700-70018 F/ A Roadway Snoot hness Incentive 34,542. 780 0. 000
F A 34,540. 770 34, 540. 77
1. 00000 34, 540. 770 34, 540. 77
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 18, 000. 000 0. 000
FA -59, 641. 970 -59, 641. 97

1. 00000 -59, 641. 970 -59, 641. 97



CONTI D

CAT NO0200

0265 700-70023

0270

700- 70025

0275

700-70111

0301

210- 04025

0306

603- 02245

0311

603- 05124

0316

603- 02305

0321 603-02485

CAT NO0400

0280 620-00002

0285 620-00012

C21849
21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

Modi fy Structure

30x19 In RCP (CIP) Place)

30x19 In RCES

38x24 In RCP (CIP) Place)

60x38 In. RCP (ClP)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 400. 000
FA
1. 00000
28, 415. 180
FA
1. 00000
0. 000
FA
1. 00000
13. 000
EACH
1, 950. 00000
141. 500
LF
195. 00000
1. 000
EACH
1, 980. 00000
104. 000
LF
190. 00000
88. 000
LF
276. 00000
CAT 0200
1. 000
EACH
24, 850. 00000
1. 000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 500
. 500

0. 000
28, 415
28, 415

180
180

0. 000
0. 000
0. 000

13. 000
0. 000

13. 000

. 500
0. 000
. 500

1. 000
0. 000
1. 000

104. 000
0. 000

104. 000

88. 000
0. 000

88. 000

CURRENT AMI $ 2,518,804.64 $ 66 $ 2, 324, 310.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000
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235.

28, 415

179, 779

.00
24, 850

.00
15, 000

14: 36: 46
CUMULATI VE
AMOUNT

50
235.50

18
28,415.18

.00
0. 00

.00
25, 350. 00

.00
27,592.50

.00
1, 980. 00

.00
19, 760. 00

.00
24, 288. 00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 08/ 25/ 2020

CONTI D: C21849

PCN: 21849-BID

PRQIECT STAO79A- 015

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1, 500. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 2,560, 154.64 $

14: 36: 46
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 500. 00
0.00$% 41, 350. 00

179,779.66 $ 2, 365, 660. 16



